

MI	PS Gantt Project		Ro	w: 1,	Col	umr	ո։ 2								ga	anti	to			
		Oct	October 2012										November 2012							
#	Name	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07			
0	Milestone List																			
1	PM - Planning																			
2	PM - Meetings																			
3	PM - Supervision																			
4	PM - Administration																			
5	PR - Analyzing User Requirments																			
6	PR - Clarifying Requirments																			
7	PR - Writing Requirments Documentation																			
8	PR - Requirments Document Revision	Ţ																		
9	DD - Software Design		Ĭ																	
10	DD - Writing Design Documentation							Ţ												
11	DD - Design Document Revision										Ţ									
12	D - Software											ΙŢ								
13	D - Writing Documentation																			
14	T - Software Testing																			
15	T - Writing Testing Reports																			
16																				
17																				
18																				
19																				
20																				

M	PS Gantt Project		Ro	w: 1,	Co	lumi	n: 3								g	ant [.]	to
		November 2012															
#	Name	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23
o	Milestone List																
1	PM - Planning																
2	PM - Meetings																
3	PM - Supervision																
4	PM - Administration																
5	PR - Analyzing User Requirments																
6	PR - Clarifying Requirments																
7	PR - Writing Requirments Documentation																
8	PR - Requirments Document Revision																
9	DD - Software Design																
10	DD - Writing Design Documentation																
11	DD - Design Document Revision																
12	D - Software																
13	D - Writing Documentation																
14	T - Software Testing																
15	T - Writing Testing Reports																
16																	
17																	
18																	
19																	
20																	

М	PS Gantt Project	Row: 1, Column: 4 gantto															to
		Nov	vemb	er 20	12				Dec	cemb	er 20	12					
#	Name	24	25	26	27	28	29	30	01	02	03	04	05	06	07	08	09
o	Milestone List																
1	PM - Planning																
2	PM - Meetings																
3	PM - Supervision																
4	PM - Administration																
5	PR - Analyzing User Requirments																
6	PR - Clarifying Requirments																
7	PR - Writing Requirments Documentation																
8	PR - Requirments Document Revision																
9	DD - Software Design																
10	DD - Writing Design Documentation																
11	DD - Design Document Revision																
12	D - Software																
13	D - Writing Documentation																
14	T - Software Testing																
15	T - Writing Testing Reports																
16																	
17																	
18																	
19																	
20																	

M	PS Gantt Project		Ro	w: 1	, Co	lum	n: 5								g	ant	to
		December 2012															
#	Name	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
0	Milestone List																
1	PM - Planning																
2	PM - Meetings																
3	PM - Supervision																
4	PM - Administration																
5	PR - Analyzing User Requirments																
6	PR - Clarifying Requirments																
7	PR - Writing Requirments Documentation																
8	PR - Requirments Document Revision																
9	DD - Software Design																
10	DD - Writing Design Documentation																
11	DD - Design Document Revision																
12	D - Software																
13	D - Writing Documentation																
14	T - Software Testing																
15	T - Writing Testing Reports																
16																	
17																	
18																	
19																	
20																	

MI	PS Gantt Project	Row: 1, Column: 6													gantto				
		December 2012							uary :										
#	Name	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10		
o	Milestone List																		
1	PM - Planning																		
2	PM - Meetings																		
3	PM - Supervision																		
4	PM - Administration																		
5	PR - Analyzing User Requirments										П								
6	PR - Clarifying Requirments																		
7	PR - Writing Requirments Documentation																		
8	PR - Requirments Document Revision																		
9	DD - Software Design																		
10	DD - Writing Design Documentation																		
11	DD - Design Document Revision																		
12	D - Software																		
13	D - Writing Documentation																		
14	T - Software Testing																		
15	T - Writing Testing Reports										ľ								
16																			
17																			
18																			
19																			
20																			