#	Name
0	Milestone List
1	PM - Planning
2	PM - Meetings
3	PM - Supervision
4	PM - Administration
5	PR - Analyzing User Requirments
6	PR - Clarifying Requirments
7	PR - Writing Requirments Documentation
8	PR - Requirments Document Revision
9	DD - Software Design
10	DD - Writing Design Documentation
11	DD - Design Document Revision
12	D - Software
13	D - Writing Documentation
14	T - Software Testing
15	T - Writing Testing Reports
16	
17	
18	
19	
20	

October 2012

13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30

#	Name	2012	November 2012																
		31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17
0	Milestone List																		
1	PM - Planning																		
2	PM - Meetings																		
3	PM - Supervision																		
4	PM - Administration																		
5	PR - Analyzing User Requirments																		
6	PR - Clarifying Requirments																		
7	PR - Writing Requirments Documentation																		
8	PR - Requirments Document Revision																		
9	DD - Software Design																		
10	DD - Writing Design Documentation																		
11	DD - Design Document Revision																		
12	D - Software																		
13	D - Writing Documentation																		
14	T - Software Testing																		
15	T - Writing Testing Reports																		
16																			
17																			
18																			
19																			
20																			

#	Name	November 2012													December 2012				
		18	19	20	21	22	23	24	25	26	27	28	29	30	01	02	03	04	05
0	Milestone List																		
1	PM - Planning																		
2	PM - Meetings																		
3	PM - Supervision																		
4	PM - Administration																		
5	PR - Analyzing User Requirments																		
6	PR - Clarifying Requirments																		
7	PR - Writing Requirments Documentation																		
8	PR - Requirments Document Revision																		
9	DD - Software Design																		
10	DD - Writing Design Documentation																		
11	DD - Design Document Revision																		
12	D - Software																		
13	D - Writing Documentation																		
14	T - Software Testing																		
15	T - Writing Testing Reports																		
16																			
17																			
18																			
19																			
20																			

#	Name	December 2012
		06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
0	Milestone List	
1	PM - Planning	
2	PM - Meetings	
3	PM - Supervision	
4	PM - Administration	
5	PR - Analyzing User Requirments	
6	PR - Clarifying Requirments	
7	PR - Writing Requirments Documentation	
8	PR - Requirments Document Revision	
9	DD - Software Design	
10	DD - Writing Design Documentation	
11	DD - Design Document Revision	
12	D - Software	
13	D - Writing Documentation	
14	T - Software Testing	
15	T - Writing Testing Reports	
16		
17		
18		
19		
20		

#	Name	December 2012								January 2013									
		24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10
0	Milestone List																		
1	PM - Planning																		
2	PM - Meetings																		
3	PM - Supervision																		
4	PM - Administration																		
5	PR - Analyzing User Requirments																		
6	PR - Clarifying Requirments																		
7	PR - Writing Requirments Documentation																		
8	PR - Requirments Document Revision																		
9	DD - Software Design																		
10	DD - Writing Design Documentation																		
11	DD - Design Document Revision																		
12	D - Software																		
13	D - Writing Documentation																		
14	T - Software Testing																		
15	T - Writing Testing Reports																		
16																			
17																			
18																			
19																			
20																			